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CCR No. 97-0051A Logged Date 2/4/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release  C Change Class I I

Title (description) HARDWARE TO SUPPORT CIP PROTOTYPE DEVELOPMENT

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

N/A N/A

RTM Change Start New Baseline

Problem
THE EXISTING HARDWARE IS NOT DEDICATED TO THE PROJECT AND THE DEVELOPMENT EFFORT
REQUIRES ADDITIONAL HARDWARE TO SUPPORT THE DEVELOPMENT OF THE CIP PROTOTYPE.

Proposed Solution
NEEDED: SUN SPARC 20/50 WITH 128 MB MEMORY, 6 GB HARD DISK SPACE , CD-ROM, AND RUNNING
THE FOLLOWING SOFTWARE.
SOFTWARE:  SOLARIS 2.5 (OS), SYBASE 11.0, ILLUSTRA 3.2, CLEARCASE 2.1, DCE CLIENT, GNU C++
COMPILER, RATIONAL APEX/C++, RATIONAL ROSE.
ALLOW FOR NETWORK ACCESS TO ET3.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small X Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator GEORGE PERCIVALL
Signature Date

Office SMO Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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